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PROJECT SCHEDULE

Design + Documentation: 
Schematic Design

Spring 2024-Summer 2024

Design Development
Autumn 2024-Winter 2025

Construction Documentation
Winter 2025-Autumn 2025



PROJECT SCHEDULE

Bidding: 
Out to bid

January 2026

Receive bids
March 2026

Approve bids
March 2026



PROJECT SCHEDULE

Construction: 
Start of Construction

Spring 2026

Construction Complete
Summer 2029

Move into New School
Summer 2029

Demolition & Sitework
Spring 2029 ς Summer 2030



KCBA Architects Pennsbury School District

Progress
1. Construction Documents Complete
2. Falls Township Planning Commission 

Recommended Preliminary Approval 
of Land Development

3. Resubmitted to Bristol Township
4. Resubmitting to Bucks county 

Conservation District this week
5. Act 34 Hearing Complete
6. Contractor Prequalification Ongoing
7. SitelogiQ Preparing Cost Estimate

MAIN LOBBY



DESIGN UPDATE



EXISTING SITE PLANKCBA Architects



PROPOSED NEW SITE PLAN

New 
School

Bus Parking

Main 
Entry

Parking

Athletic 
Entry

KCBA Architects



BUILDING ORGANIZATION: 3 ZONES

ADMINISTRATION AND 
PERFORMING ARTS

ACADEMIC 
CORE

ATHLETICS AND 
CAFETERIA

KCBA Architects



MAIN ENTRYKCBA Architects



MAIN ENTRYKCBA Architects



RECEPTIONKCBA Architects



MAIN LOBBYKCBA Architects



LEARNING STAIRKCBA Architects



AUDITORIUMKCBA Architects



SMALL PERFORMANCE SPACEKCBA Architects



BAND ROOMKCBA Architects



COMMONSKCBA Architects



MEDIA CENTERKCBA Architects



MAIN ENTRYKCBA Architects



TYPICAL CLASSROOM CORRIDORKCBA Architects



TYPICAL CLASSROOMKCBA Architects



INSTRUCTIONAL PLANNING CENTERKCBA Architects



COURTYARDKCBA Architects


